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ROUTING AND RECORD SHEET

SUBJECT: (Optional)

ILSP Working Group Meeting Minutes - 18 August 1988
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EXTENSION
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STAT

DATE
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TO: (Officer designation,
building)
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DATE
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COMMENTS (Number each comment to show from whom
to whom. Draw a line across column after each comment.)
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19 August 1988

MEMORANDUM FOR: ILSP Working Group Members, Alternates and Meeting Attendees

FROM: | STAT
, Chairman, ILSP Working Group

SUBJECT: ILSP Working Group Meeting Minutes - 18 August 1988

1. The scheduled meeting of the ILSP Working Gfoup'(ILSP) was held
at 1000 hours, 18 August 1988. The following representatives were present:

ILSP STAT

ILSP

DS&T Alternate
ILSP

DCI Admin
OIT/CED/SI

DI Alternate
OL/FMD

AF/LOGS

0TS/L0OGS

OTE/AD

0S/PSD

DO Representative
OIT Alternate

DO Alternate

OIT Representative
OL/FMD

OFA Logs

NESA

ILSP

OL/BSB

STAT

OL 10286-88
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SECRET o/

SUBJECT: ILSP Working Group Meeting Minutes — 18 August 1988

Attached is a copy of the meeting agenda. (Attachment 1)

2. The minutes of the previous meeting were approved without comment.

3 OL Topics .
A. |  |briefed the latest ILSP Occupancy Schedule

(See Attachment 2) and Completion Dates Schedule
(Attachment 3). The names and phone numbers of ILSP
personnel assigned to components are now listed on the
Occupancy Schedule. ILSP is investigating the feasibility
of advancing the OGC and OIG moves up into the month of
December vice January. The moves of other components (such

- as 0SQ/SPG) will be accelerated whenever possible.

iy

, o
. B.[:::::::::]also briefed the status,NHB Fit-up and Survey

Declassified in Part - Sanitized Copy Approved for Release 2013/08/28 : CIA-RDP89-00244R001804420004-4

Work (Attachment 4). OGC and OIG construction are both
on schedule. AF 35% design was approved 17 August and
all other work is progressing on schedule.

‘briefed,the Group on the FMD/Building Services

-Branch NHB move support. The following are the support

services provided:

1) BSB contacts components 2 weeks prior to their move to

.arrange the moves of storage items and executive
furniture.

2) 1In and out trays are supplied to the new offices.
3) Waste baskets are provided.

4) P&PG labels used recently to mark NHB furniture do not
peel off easily. BSB will help NESA remove the labels
that have already been used. Peelable labels will be
provided by BSB in the near future.

5) The North Tower trash chutes are not operable yet.
Classified trash will be accepted in GP19 between 1400
and 1500 hours each day until the chutes are available.
FMD/Operations will ensure that the chutes are open by
1 October.

SECRET
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SECRET o/

SUBJECT: ILSP Working Group Meeting Minutes - 18 August 1988

6)

7)

8)

9

1)

2)

3)
4)
5)

Standard electrical outlets in the NHB are not protected
against electrical surges. Any surge protectors now in use
by components may be brought to the NHB and used as
appropriate.

P&PG is responsible for moving large copiers and will make

" the necessary arrangements with the vendors. Contact them

Coat hangers to be used on interior doors are being prepared
for the NHB. 3-and 5-peg wall mounted strips will be
available for hanging coats. Components can bring coat
trees to the NHB for use until permanent hooks are available.

Snack bars are available in the North Tower on the ground,

first, and 3rd floors; a snack bar will be opened on the
sixth floor shortly.

Carpeting, Partitibns, and Furniture installations are on
schedule. .

OL Issues/Concerns

Drop copies of ‘furniture orders and orders for
task lights should be given td

The space that is vacated by a component moving into the
NHB comes under control of OL/HCS within 24 hours of the
move. The component will then no longer have access to
their former space.

Furniture should be moved only by FMD personnel.

The HQ tube system will end on 26 August 1988.

The new ITC PC workstations will fit with the current
standard‘ ‘workstation configurations. There

is no need for non-standard furniture or partitioms to
accommodate the new ITCs.

SECRET
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’

SUBJECT: ILSP Working Group Meeting Minutes - 18 August 1988

(Addendum): Since the ILSP meeting it has been learned that
certain DO offices are ordering specialized large-screen displays
that will not fit under the standard workstation superstructure
or shelf.

6) After a move, components will be given a list of furniture
provided in the NHB. They will also receive a "bill” or
"refund” based on the cost of the furniture versus the -
funding provided. OL will be doing this at the directorate
level. '

7) Components should provide detailed information to FMD for
taking down pictures, etc at their o0ld locations and :
rehanging at the new location. They should also prioritize
this work. v

4., OIT Topics

A. DA support for moves to the NHB is improving. It was better
for OSWR than it was for OTS. There were fewer problems and
they are being resolved quicker.

B. The Data Base Control Center is being relocated this week.
The SAFE System will be relocated over the Labor Day weekend.
Several briefings have been provided on the Labor Day move.

C. Copies of the Agency phone allocation agreements were
distributed (Attachment 5). Components will have to pay
for any additional phones. A secure phone allocated/
surveyed chart was distributed (Attachment 6). This
indicates that some components have reached or are near
their maximum allotment.

D. There were no new OIT issues or concerns.

5. 0S Topics

A. 0S alarm work is on schedule and there were no
problems to report.

B. bf FMD told 0S he would like three weeks lead time STAT

for FMD installation of locks for components who are moving
to NHB.

C. There were no new 0S issues/concerns.

SECRET
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SUBJECT: ILSP Working Group Meeting Minutes - 18 August 1988

6. OMS Togiés

A. The 100% drawings for the fitness center are complete

B. There were no new OMS issues or concerns.

7. General Issues or Concerns

There were no new general issues or concerns.

8. Action Items Reviewed

ILSP-63 Provide a list of the responsible STAT
person and phone number for each ILSP : '
component office moving into the NHB.

AI - (Closed) - names and numbers provided
on the occupancy schedule.

ILSP-64 Show the film of the NHB Construction ] STAT
at a future ILSP WG meeting. This film ILSP
is still in production at OL/P&PG -
Al remains (Open).

9., Action Items Assigned

ILSP-65 Provide a list of FMD/OPS Project S STAT
' Officers assigned to components. : ILSP

10. The next ILSP WG meeting is scheduled for 1 September 1988 at
1000 in 3E14 HQs.

11. The ILSP WG Chairman,| | announced that this was his STAT

last WG session and that‘ |wou1d be the acting ILSP WG Chairman, STAT
[::::::::]will be returning to a position in OIT. STAT
STAT

SECRET
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> T IR ITEN S

ILSP WORKING GROUP
AGENDA
18 August 1988

- OLD BUSINESS

- Review/Approval of Minutes of previous meeting -
- OL TOPICS -
- Overview of ILSP Schedule vs17¥T
— Status of NHB Fit—-up and Survey Work
~ FMD/Building Services Branch Move Support
- Carpet, Partition & Furniture Progress Report
- Issues/Concerns?
- OIT TOPICS| | . STAT
- Status of PBX, Wang, and speéial wiring work in NHB
- Status of Computer Systems relocation
— Agency Phone Allocation Agreements
- Issues/Concerns?
- 0S_TOPICS | - STAT
| - Status of Alarm work in NHB
- Issues/Concerns?
~ OMS TOPICS , , ' STAT
- Issues/Concerns?

- = GENERAL ISSUES OR CONCERNS?

- DA
0/DCI
- bl
- DO
- DS&T

ACTION ITEM REVIEW

NEXT MEETING: 1 b:zi-exber 1988, 10:00 3E14 nux
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Integrated Logistics Support Program

CY 1988 Occupancy Schedule

.

K-12-5%

[ RESP. 1988 )

ACTIVITY PERSON LATE }

JUN | JUL |  AUG SEP | OCT | NOV | DEC 5
OIT Phone Operators NO
ISC — 2nd Floor I NO
0TS Vo4 NO
ISC — 5th floor v NO
| OSWR 7 NO
OIT DBCC A NO
NESA NO
OEA i NO
MPSS f NO
BSB, CAD, ILSP, OIT NO
OTE Classrooms | oo NO
6&15 Infirmary NO
orr Vo 2222211 NO

- W,
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Integrated Logistics Support Program
CY 1989 Occupancy Schedule

g-/2-53
( ACTIVITY PR 1988 1989 » LATE
DEC FEB | MAR | APR | MAY | JUN | JUL
0IG NO
0S0/SPD NO
{oGe No
OSWR/NAASW m NO
OSWR/TTAC A NO
DO/IMS I1SC 0 NO
SE NO
AF NO
PPS NO |
op NO
oL NO
0s NO
OF NO
J
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COMPLETION DATES

20 July 1988

=

NORTH OL OL 01T OL OIT OL oS
Tower Agency 100% Provide UnderFloor Carpet/ Install Final Alarms
Area Office Drawings Access Work Furniture Phones Checkout Working
Ground 0TS —-————— COMPLETE
oL 030188* 031888* (51388% 051388% 082988 090688 051388%*
OP - 080888 082988 120288 - 013089 020689 021389 020689
1st  OTS ———————~ COMPLETE
OIT u 041188*  042088* (071188%* 091488 092688 100388 092188
OIT m ===————— COMPLETE '
2nd 0TS ——————— COMPLETE
0IT xyz 033088* 042088* (070888% 091488 092688 100388 051388*
OIT h 041188* 042088* (071588%* 091488 100588 101388 051388%
OTE 030988* (032388* 050988* 070788% 083088 102188 051388%*
0IT is¢  ==---=-=-  COMPLETE
0s0 061088* 062088* (070888* 101488 102188 102888  042988%*
3rd OSWR 102387*%  102387* (050288%* 062488% 071588* 80588 051388%*
0TS ——————=  COMPLETE
4h OSWR 102687* 021088* (050288%* 072288* 071588* 80588 051388%*
OTE 030188* (031588* (052088%* 090788 090988 091688 051388%*
oP 062388* (072988* 112388 122288 123088 010689 123088
PPS 072288* (092288 122088 020189 021689 022389 020889
OMS 030188* (031588* (050988%* 072988 083088 090788 (051388%*
OTE 12 051188% 060388* (071288% 112588 121688 122388 051388%
OTE 30  051188* 061088* (071288% 112588 121688 122388 051388%*
5th OSWR 111387*% 112087* 050288% 072088%* 072988* 080588* 051388%*
MPSS 020188* 020988* (041588* 071588% - 071988* (081888 051388%*
01T is¢ = ——=———  COMPLETE
6th NESA =———=-—  COMPLETE
OEA ==e—=—= . COMPLETE
DITF 012188* (012888* (041188* 070888%* 071888* (080388 051388%*
UNCLASSIFIED
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* ACTUAL completion date (dates without asterisks are PLANNED dates)

UNCLASSIFIED
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PAGE 2
20 July 1988
COMPLETION DATES
South OL oL 0IT OL 0IT OL 0S
Tower Agency 100% Provide UnderFloor Carpet/ Install Final Alarms
Area Office Drawings Access Work Furniture Phones Checkout Ready
Ground 0TS 080288
OP 080888
OIT 060888%*
OL 090188
0s - 091688
OMS 080588
1st oP 080188*
0IT 060888*
SE 070188%*
HIC COMPLETE
OL 082588
OP /EAA 080188*
20d  OIT 060888+
SE 070188%
0IG 052588%*
CIC 081788
1sC 072888%
3rd oP 080188%*
OIT 060888*
AF 081788
OSWR 052588%
4th OP 080188*
IsC 091688
0S 091688
OTE 060888%
5h - OP 080188*
1sC 072888%*
oL 090188
6th  OL HOLD
OF HOLD
0GC 051788%
NOTES:
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FIT-UP WORK IN THE NEW HEADQUARTERS BUILDING

* 0OGC CONSTRUCTiON ON SCHEDULE - DUE 9 SEPTEMBER
* OIG CONSTRUCTION ON SCHEDULE - DUE 8 SEPTEMBER
* OTE RENOVATIONS ON SCHEDULE - VARIOUS DUE DATES
* 0SO CONSTRUCTION ON SCHEDULE - DUE 1 SEPTEMBER
* AF - 35% DESIGN APPROVAL 17 AUGUST

* CIC - 100% DRAWINGS COMPLETE 17 AUGUST

* DO/IMS REGISTRY - 100% DRAWINGS COMPLETE 17 AUGUST

SURVEY WORK IN THE NEW HEADQUARTERS BUILDING
* (S - REQUIREMENTS PHASE STARTED 2 AUGUST

* Q[ - REQUIREMENTS PHASE WORKING TOWARDS 35% DESIGN

* OF - ON HOLD
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SECRET

DDA 88-1435
8 July 1938

MEMORANDUM FOR:  #xecutive Director
Deputy Director for Intelligence
Deputy Director for Operations
Deputy Director for Science and Technolingy

FROM: R. M. Huffstutler-
» Deputy Director for Administration

SUBJECT:. Telephone Installation for the New Headquartsrs 3uiiling

1. Attached is the secure telephone allocation for the New Headquarters
Building as agreed to by your representatives. It allows for growth but
exhausts the entire capacity of current secure switch configuration which can
support a maximum of It exhausts as well the procrammed STAT
funding. As a result, it is important that you regafa your allocation as
limit and adhere to it in your future planning. )

1

2. Please do not allow your components to undertake plans where

treat additional secure telephone services as a free good. 17 voo find zhaz
ou have unanticipated demands for expanded secure servica, +5ou 277:.7 ©oizas
[ji:::::]per telephone which includes a share of the switch ‘ |LLE§I£SF
3. Your representatives are:
STAT
DCI Area :
DI Area :
DO Area :
DS&T Area:
DA Area :
Please approve the implementation of this allocation propos=i dy vour
representative ‘and return it to me by Friday, 5 August 1988,
STAT
R. M. Huffstutler
Attachment
Secure Telephone Allocation
STAT
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